TABLE 5 - BRIDGE SEISMIC RETROFIT PROJECTS

Br. No.[Name

|Design Start

Construction schedule

Design and construction activities in 1998-1999

1116A|Brissack Bridge 1996 1998 (Completed)
267X|Cherry Valley Trestle 1997 1998 (Completed)
4271|Cherry Valley 1997 1998 (Completed)
506A(Money Creek 1997 1998 (Completed)
264X|Swamp Creek 1997 1998 (Completed)
1741A[lssaquahCreek 1997 1998 (Completed)
3071|Newaukum Creek 1997 1998 (Completed)
5005(May Creek 1997 1998 (Completed)
3109(Soo0s Creek 1997 Not accessible due to high water - To
be re-evaluated
3055A|Boise X Connection 1997 1998 (Completed)
3017(Circle Water 1997 1998 (Completed)
5015|Lower Swamp Creek 1997 1998 (Completed)
5032|Stossel Creek 1997 1998 (Completed)
3108|Soos Creek 1998 1998-99
3097|Dorre Don Way 1998 1998-99
359A|Granite Creek 1998 1998-99
228D|West Snoqualmie Road 1998 1998-99
5044]4 Creek Ranch 1998 1998-99
5009B|Snoqualmie Valley Road 1998 1998-99
1384B]|15 Mile Creek 1998 1998-99
3069|Newaukum Creek 1998 1998-99
3035A|Coal Creek Bridge 1998 1998-99
1730A|Bear Creek 1998 1998-99
3036|Kanaskat Arch 1998 1999
30370X|Kanaskat Oxing 1999 1999-00
5043]0Ild North Bend Way 1999 2000
5046|Preston Frontage Road 1999 2000
3194|Wynaco 1999 2000-01
5011|Walter Shults 1999 2000-01
2133A|Sikes Lake Trestle 1999 2000-01
359B|Lake Dorothy 1999 2000-01
1384A]Fifteen Mile Creek 1999 2000-01
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